| AMICE<br>Action | Reference Partner |
|---|---|
| **Coordination** | |
| PSG meetings | all partners |
| Payment claims & Audits | EPAMA |
| Project reports | EPAMA |
| **Workpackage 1 : Risk assessment and Strategy** | |
| CC scenarios | Metz University |
| hydraulic simulation of the Meuse | ULg |
| impacts of future floods and low-flows | RWTH - Aachen |
| "climate-proof" of existing and new measures | FHR |
| strategy of adaptation | RWS |
| **Workpackage 2 : Natural water retention** | |
| Wallonian Ardennes | RIOU |
| Steenbergse Vliet - turning agricultural land to nature | WBD |
| Ny - integrated management of the Naives river | city of Hotton |
| **Workpackage 3 : Control of water quantities** | |
| Howabo | WAM |
| Albert Kanaal - pumps on the Lock of Ham | De Scheepvaart |
| Rur reservoirs | RWTH - Aachen |
| **Workpackage 4 : Alert & crisis management** | |
| OSIRIS - FLIWAS | EPAMA-APS-RWS |
| **Workpackage 5 : Communication and dissemination** | |
| international events | RIOU |
| film of the Meuse | RIOU |




research
reporting
meeting
communication
works (investments)
coordination